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Release B Testing During
Release A Operations

* Process for conducting testing within the Release A
operational system is being developed

» Details will be captured in an M&O Release A-B Transition
Plan

» Specifics for Release B Acceptance Testing will be
captured in the Release B Acceptance Test Procedures
(DID 411) document

 Minimal Impact to On-going Operations

» Coordinate all test activities with the DAACs, SMC, EOC,
and M&O

» Partition system into an operations and test environment
 Install Release B software into the test environment

« Conduct testing during off-shifts (i.e. evenings and
weekends)
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